

Cost performance of public infrastructure projects

The nemesis and nirvana of change-orders

Love, Peter E D; Irani, Zahir; Smith, Jim; Regan, Michael; Liu, Junxiao

Published in:
Production Planning and Control

DOI:
[10.1080/09537287.2017.1333647](https://doi.org/10.1080/09537287.2017.1333647)

Licence:
Other

[Link to output in Bond University research repository.](#)

Recommended citation(APA):

Love, P. E. D., Irani, Z., Smith, J., Regan, M., & Liu, J. (2017). Cost performance of public infrastructure projects: The nemesis and nirvana of change-orders. *Production Planning and Control*, 28(13), 1081-1092.
<https://doi.org/10.1080/09537287.2017.1333647>

General rights

Copyright and moral rights for the publications made accessible in the public portal are retained by the authors and/or other copyright owners and it is a condition of accessing publications that users recognise and abide by the legal requirements associated with these rights.

For more information, or if you believe that this document breaches copyright, please contact the Bond University research repository coordinator.

Cost Performance of Public Infrastructure Projects: The Nemesis and Nirvana of Change-Orders

Abstract: The cost performance of a wide range of public sector infrastructure projects completed by a contractor are analyzed and discussed. Changes-orders after a contract to construct an asset was signed were, on average, found to contribute to a 23.75% increase in project costs. A positive association between an increase in change orders and the contractor's margin was identified. Taxpayers pay for this additional cost, while those charged with constructing assets are rewarded with an increase in their margins. As the public sector embraces an era of digitization, there is a need to improve the integration of design and construction activities and engender collaboration to ensure assets can be delivered cost effectively and future-proofed. The research paper provides empirical evidence for the public sector to re-consider the processes that are used to deliver their infrastructure assets so as to reduce the propensity for cost overruns and enable future-proofing to occur.

Keywords: Change-orders, public sector, cost performance, infrastructure, procurement.

Introduction

Cost overruns have been and continue to be the *bête noire* for the public sector in Australia (Love *et al.*, 2015a; Love *et al.*, 2017a;b); this also is a problem worldwide (Flyvbjerg *et al.*, 2002; Cantarelli *et al.*, 2012; Odeck, 2014). Cantarelli *et al.* (2012) has revealed that the size of the cost overrun that can materialize (i.e., from the decision to build to a project's practical completion) varies by geographical region. Similarly, Flyvbjerg (2008) has declared that specific types of transportation infrastructure projects (e.g., rail, roads, and bridges) display similar cost overrun profiles, irrespective of their geographical location, the technology used, and contractual method employed in their delivery.

A significant problem that has been consistently identified as a contributor to increasing an asset's construction costs is the quality of the contractual documentation that is produced (e.g., Jarkas, 2014). The errors and omissions that often materialize in contract documentation, for example, typically do not come to light until construction has commenced, and can therefore result in change-orders occurring (i.e. additional work and/or rework). Fundamentally, change-orders lead to unintended consequences; in their basic form this is an increase in project costs for the public-sector client, but for contractors it can result in increased margins. There has been a tendency to overlook this dynamic, as data is not readily available due to commercial confidentiality. A change-order is essentially a client's written instruction (or their representative) to a contractor, issued after the execution of a construction contract, which authorizes a change to the work being undertaken and contract time and/or amount.

In this paper, the cost performance of a wide range of infrastructure projects (n=67) completed between 2011 to 2014 are analyzed and discussed to illustrate the prevailing problem that confronts the public sector when it opts to use traditional (design-bid-construct) procurement methods or variants thereof to deliver their assets. The research presented in this paper provides much needed empirical evidence for the public sector to re-consider the processes that are used to deliver their infrastructure assets so as to reduce the propensity of cost overruns occurring and ensure better value-for-money (VfM) to the taxpayer.

Cost Performance

For the public sector, managing the cost performance of their portfolio of projects is essential to ensure taxpayers are being provided with an asset that is able to deliver VfM; this is a critical metric, as it quantifies the cost efficiency of the work that is completed. Cost performance is generally defined as the value of the work completed compared to the actual cost of progress made on the project (Baccarini and Love, 2014). For the public sector, the ability to reliably predict the final cost of construction of an infrastructure asset whilst ensuring it does not experience a cost overrun is vital for the planning and resourcing of other projects or those in the pipeline. In this case, a cost overrun is defined as the ratio of the actual final costs of the project to the estimate made at *full funds authorization* measured in escalation-adjusted terms. Thus, a cost overrun is treated as the margin between the authorized initial project cost and the real final costs incurred after adjusting for expenditures due to escalation terms.

Deloitte Access Economics (2014), for example, have revealed that on average, completed economic infrastructure projects in Australia experience a cost overrun of 6.5% in excess of their

initial estimate. Moreover, projects in excess of AU\$1 billion have been found to experience an average cost overrun of 12.7%. Higher values have been reported in Flyvbjerg *et al.* (2002) who examined the cost overruns of 258 transportation projects and revealed a mean cost overrun of 32.8% from the budget established at the decision to build to the completion of construction. Contrastingly, Love (2002) found that cost overruns from the final tender sum to completion of construction for a sample 169 projects to possess a mean cost overrun of 12.6%. Terrill and Danks's (2016) comprehensive analysis of 836 transportation infrastructure projects valued in excess of AU\$20 million revealed that 90% of the total increase in costs incurred in Australia can be explained by 17% of projects that exceed their cost by more than 50%. In addition, Terrill and Danks (2016) revealed that 24% of projects exceeded the cost announced by the incumbent Government, and 9% were delivered under their publicized budget.

The disparity between the reported magnitude of cost overruns that have been experienced arises due to the 'point of reference' from where they are determined in a project's development process (Siemiatycki, 2009; Love *et al.* 2016). A review of the literature reveals cost overruns have been typically determined between the: (1) initial forecasted budget (i.e. base estimate) and actual construction cost (Cantarelli *et al.* 2012); (2) detailed planning stage and actual construction costs (Odeck, 2004); and (3) establishment of a contract value and actual construction costs (Love *et al.*, 2015b).

These differences, in part, arise as there is a tendency for public infrastructure projects to engage in a lengthy 'definition' period after the decision-to-build and a base estimate has been established. Needless to say, such a protracted period can result in projects being susceptible to experiencing

change-orders, which can lead to cost increases being incurred (Allen Consulting and the University of Melbourne, 2007). With this in mind, it is suggested that it is misleading to make direct comparisons between the base estimate at the time of the decision-to-build and actual construction costs, as the estimate that is initially prepared is typically based upon a conceptual design. As noted in Figure 1, the accuracy of an estimate improves as more information becomes available (e.g., scope is defined and users' requirements are identified). In Figure 1, Ashworth's (2008) percentage range for each type of estimate that is produced during the design development phase of a project is presented (p.251).

At this juncture, it is important to mention that the Royal Institution of Chartered Surveyors (RICS) under the auspices of the 'New Rules of Measurement' advocate that all estimates are expressed as a single figure (RICS, 2012). The use of such a precise figure is failing the basic tests of validity: accuracy and precision (Newton, 2012). The inadequacies of the traditional estimating process are camouflaged by the use of deterministic percentage additions that take the form of a contingency, which cater for an increase in a project's cost due to: (1) variability (i.e. random uncertainty); (2) risk events; and (3) unforeseeable situations (Baccarini and Love, 2014). In stark contrast to the deterministic approach, it has been suggested the application of a probabilistic approach to determining a construction cost contingency based upon empirical analysis of a wide range of infrastructure projects should be applied (e.g. Baccarini and Love, 2014).

Generally, the construction contingency percentages applied to public infrastructure projects have been unable to accommodate increases in cost that are incurred. For example, Baccarini and Love (2014) analysis of 228 water infrastructure projects revealed that the mean percentage addition

was 8.46% of their contract value, but the construction contingency requirement for the final cost was 13.58%; a shortfall in contingency in the region of 5%. The magnitude of this percentage addition, while evidently inaccurate, can vary with the nature of the project and the type of procurement method adopted. For example, in the case of a greenfield project that is being delivered via a traditional procurement method (e.g., Construct Only), the design and specifications (including drawings and Bills of Quantities (BoQ)) for a project are supposed to be complete at the award of a tender and thus a construction contingency between 2% and 5% is often provided. As a result, there is a perception that a high degree of cost certainty will ensue, but in reality this is fallacy, as complete drawings and BoQs are seldom available when a project goes to tender. As previously mentioned, they invariably contain errors and omissions, which can lead to change-orders and rework and increased construction costs (Love *et al.*, 2012).

Brownfield projects can be considered to be higher risk ventures than greenfield sites (e.g., due to geotechnical uncertainties, contaminated soil and neighboring structures). Thus, in the case of Brownfields projects, a public sector client may opt to use a non-traditional procurement route (e.g. Design and Construct) and transfer the associated risks for the development to a single-entity as well as be provided with a Guaranteed Maximum Price, for the works. Any changes in the scope of work under this form of contractual arrangement, however, will require a client to pay a premium for any changes that are required. It is, therefore, necessary to have a sufficient contingency allowance in place should the need for amendments arise (De Marco *et al.*, 2015).

Explanations for Deviations in Cost Performance

The literature is replete with explanations as to ‘how’ and ‘why’ the cost performance of public sector infrastructure projects deviates from their expected outturn cost (e.g., Pickrell, 1992; Bordat *et al.* 2004; Odeck, 2004; Siemiatycki, 2009; Odeck *et al.*, 2015). According to Love *et al.* (2016) two schools of thought have emerged explaining deviations in the cost performance of infrastructure projects: (1) ‘Evolution Theorists’, who have suggested that cost deviations materialize as a result of changes in scope and definition between a project’s inception and completion. The Office of the Auditor General in Western Australia (2012), for example, revealed that changes in scope were the primary culprit that had contributed to cost overruns occurring in their major capital projects. Next are (2) ‘Psycho Strategists’ who have advocated that projects experience cost overruns due to deception, planning fallacy and unjustifiable optimism bias in establishing the initial cost targets (Flyvbjerg *et al.* 2002; Siemiatycki, 2009). According to Flyvbjerg (2003) those responsible for determining the budget for an infrastructure project are often subjected to applying Machiavelli’s formula to ensure it is given approval to proceed: costs are underestimated (-), revenues are over estimated (+), environmental impacts undervalued (-) and development effects are overvalued (+) (p.43).

Often estimators/planners only consider the information that is made available to them for the particular project they are involved with delivering; such a focus is referred to as having an ‘inside view’ (Flyvbjerg *et al.*, 2005). In particular, Kahneman and Lovallo (1993) observed that “the inside view is overwhelmingly preferred in intuitive forecasting. The natural way to think about a problem is to bring to bear all one knows about it, with special attention to its unique features” (p.26). Contrastingly, an ‘outside view’ recognizes that projects of a similar nature should be used as a reference point when assessing a project (Kahneman and Lovallo, 1993). By adopting an

‘outside view’ Flyvbjerg (2008) suggests that a more realistic forecast of cost can be acquired and thereby reduce the propensity for optimism bias to arise.

In theory, the proposition that has been proposed by Flyvbjerg (2008) is plausible, however, in practice a different reality exists (Love *et al.*, 2016). For example, Perth Arena’s initial budget estimate was established based on square meter rate with reference to Melbourne Park’s Multi-Purpose Venue (formerly known as Vodafone Stadium and with a construction cost of AU\$65 million in 2000). The initial estimate was AU\$165 million, which then increased to AU\$343 within two years, and with a final completion cost in excess of AU\$550 million (Office of the Auditor General, 2010). According to Love *et al.* (2016) both ‘inside’ and ‘outside’ views need to be adopted to adequately explain the causal nature of cost overruns. However, the research presented in this paper does not seek to explain ‘why’, but bring to the fore ‘how’ cost overruns occur by illustrating the direct financial consequences of poorly managed public infrastructure projects. At the time a project’s contract is signed, cost certainty should be affirmed, unless a form of cost-plus agreement is otherwise agreed.

Illustrative Case Study

Most research studies that have examined the cost performance of infrastructure projects have tended to rely upon heterogeneous datasets (e.g., Flyvbjerg *et al.*, 2002; Cantarelli *et al.*, 2012). Such datasets are loosely connected and thus there is a propensity for them to possess a considerable amount of ‘noise’, as a morass of missing information is adequately needed to explain the nature of a project’s cost performance (e.g. by way of an asset owners’ aims and objectives, planning requirements, contractors, project teams, technologies, and contractual arrangements).

184 Instead, this research sought to obtain an ameliorated understanding of the impact of change-orders
185 on the public sector and contractors financial performance.

186
187 To illustrate how the cost performance of infrastructure projects varies and provide an insight to
188 the problem that confronts the public sector, a case study is used (Fry *et al.*, 1999). Typically, an
189 illustrative case study is used to describe an event; they utilize one or two instances to demonstrate
190 the reality of a situation (e.g., change-orders and margin). In this instance, the case study provides
191 a platform to demonstrate that the cost performance of public sector projects has been mismanaged.
192 The case study serves to make the ‘unfamiliar, familiar’, and provide a common language for the
193 nature of infrastructure projects’ cost performance. A homogenous dataset (i.e. in terms of
194 processes, technologies, procedures and processes) from a contractor who completed a wide range
195 of infrastructure projects between 2011 to 2014 are examined where their final accounts had been
196 completed; that is, the final payment made to the contractor on completion of the works described
197 in the contract and payments owing being made at the end of the defects liability period (typically,
198 6-12 months after handover). Selecting only those projects that had their final accounts completed
199 enabled an accurate assessment of their cost to be determined. No project sampled was subjected
200 to open tendering, and several were delivered within a Building Information Modelling (BIM)
201 environment. Individual names, locations, and the Level of Development (LOD) specification of
202 projects are withheld and the data aggregated for reasons of commercial confidentiality.

203 204 205 206 **Analysis and Findings**

Cost data from 67 completed infrastructure projects were provided, which included their procurement method, original contract value (OCV), final contract value, contractor's margin, total of client approved change-orders, and final contractor's margin. Table 1 provides a summary of the types and procurement methods for the 67 infrastructure projects that were constructed throughout Australia within the study period (Table 1). 'Building' (n=16, 24%) (e.g., hospitals, schools and civic assets) and 'Rail' (n=16, 24%) and 'Civil' (n=22, 33%) (i.e., miscellaneous works such as dam upgrades and earthworks) were the most popular types of projects that were constructed. A variety of procurement methods were selected by the public sector to deliver their assets (Table 1); 65 (44%) were traditional 'Construct Only' lump sum contracts and the remainder being non-traditional methods with the most popular form being 'Design and Construct', (n=13,19%). Tables 2 and 3 provide an overview of the cost performance parameters of projects and a breakdown by their type, respectively.

Cost Performance

The value of the contracts that had been awarded by the public sector varied, though a significant proportion were less than AU\$100 million (n=55, 82%) as denoted in Figure 2. The contract value of the projects ranged from approximately AU\$1.8 million to AU\$318 million, with a mean of AU\$48 million (Table 2). More specifically, 'Civil', (43%) 'Building' (25%) and 'Rail' (20%) project types accounted for a majority of the contractor's turnover from 2011 to 2014 (Table 3).

It can be seen that the cost performance of projects ranged from -42.88% to + 270.93% of budget with a mean cost overrun of 23.75% as a proportion of the OCV. This finding is in stark contrast to Love (2002) who reported a mean cost overrun of 12.6% of the OCV, with 48% being

attributable to change-orders and the remaining 52% being due to rework. All projects that utilized BIM to a minimum of LOD 300 experienced cost increases; in this instance specific model elements are demonstrated as specific assemblies accurate in terms of quantity, size, shape, location and orientation.

A total of 67% (n=45) of projects incurred a cost overrun of less than 25% of the OCV and 9% (n=6) experienced a cost underrun. A *Grubbs* test was used to detect outliers from a Normal Distribution with the tested data being the minimum and maximum values (Grubbs, 1950). The result is a probability that belongs to the core population being examined. The test is based on the difference between the mean of the sample the most extreme data considering the standard deviation is considered. So, if the data is approximately normally distributed, then outliers are required to have Z-scores ± 3 . Outliers possessing a Z-score in the range ± 2 to 3 can be considered to be 'borderline' outliers. As denoted in Figure 3, two projects were identified as being 'borderline' with Z-scores being between +2 and +3 and two outright outliers being in excess of +4. Considering these Z-scores, the 'best fit' distribution was determined. Considering the outliers that were present, a Normal Distribution was not deemed to be the 'best fit' distribution' for the data.

The 'best fit' probability distribution for 'cost performance' was examined so that probability of cost deviations (i.e., underruns and overrun) could be determined at the point of contract award (Love *et al.*, 2013); the computation of such a distribution is both pertinent to the public sector and contractors as part of formulating a risk management strategy for their projects. A caveat, however, needs to be made here; the data's homogeneity would likely provide a more accurate assessment

of risk for the contractor, but could provide public sector clients with ‘ballpark’ probabilities to formulate future construction contingencies. ‘Underruns’ and ‘overruns’ should be separated when examining cost performance, but considering the limited number of projects that were below the agreed contract value it was decided to combine them together in this case.

Using the ‘Goodness of Fit’ Kolmogorov-Smirnov (D), and Anderson-Darling (A^2) tests it was revealed that *Generalized Extreme Value* (GEV) distribution with parameters $k = 0.51$, $\sigma = 11.98$, $\mu = 4.43$ was identified as the ‘best fit’ solution for examining the cost performance for the sample of projects. The Kolmogorov-Smirnov (K-S) test revealed a D statistic of 0.13204 with a P -value of 0.17669. The Anderson-Darling (A-D) statistic A^2 was revealed to be 5.2189. The K-S test accepted the Null Hypothesis (i.e., H_0 where it is assumed that there is no difference in parameters) for the sample distribution’s ‘best fit’ at the critical nominated α values of 0.2, and at 0.01 for the A-D test. The resulting GEV probability density function (PDF) is expressed as:

$$f(x) = \begin{cases} \frac{1}{\sigma} \exp(-(1 + kz)^{-\frac{1}{k}}) (1 + kz)^{-1-\frac{1}{k}} & k \neq 0 \\ \frac{1}{\sigma} \exp(-z - \exp(-z)) & k = 0 \end{cases} \quad [\text{Eq.1}]$$

where $z=(x-\mu)/\sigma$, and k , σ , μ are the shape, scale, and location parameters respectively. The scale must be positive ($\sigma > 0$), the shape and location can take on any real value. However, the range of definition for the GEV distribution depends on k :

$$1 + k \frac{(x - \mu)}{\sigma} > 0 \text{ for } k \neq 0$$

$$-\infty < x < +\infty \text{ for } k = 0$$

[Eq.2]

Using the GEV PDF the probability of cost overrun of 23.75% is 73% (P=0.73). The proportion of projects (67%) that experienced less than 25% cost overrun had a mean of 7.9%; the probability a project exceeds its OCV is 0.58%.

The detailed financial summaries provided to the researchers by the contractor revealed that client change-orders contributed to the cost deviations that were subjected to public sector clients' approval. Non-conformances also materialized in the projects, but the rectification costs did not impact the final contract value paid by the clients as these were the responsibility of the subcontractors and suppliers.

The correlation analysis presented in Table 4 reveals that the size of a project in terms of its OCV, its type, and the procurement method used were not significantly related with cost performance ($p < 0.01$). Studies examining the relationship between project size and the extent of cost overrun that is incurred remains inconclusive and has been the subject of debate (e.g., Odeck, 2004; Love *et al.*, 2013). In pursuing this unresolved issue, the analysis sought to determine if there was a significant difference between a project's size (i.e. OCV) and cost performance. A one-way Analysis of the Variance (ANOVA) was used in this instance to test for differences. Levene's test for homogeneity of variances was not found to be violated ($p < 0.05$), which indicates the population variances for project size and cost performance were equal. Thus, there were no significant differences between 'project size' and cost performance, $F(4,62) = 1.096, p < 0.05$.

Furthermore, to determine whether there was a difference between procurement methods and cost performance, a *t*-test was undertaken using the categories of ‘traditional’ and ‘non-traditional’. Table 5 presents the mean and standard deviation for the cost performances for categorized procurement types, and the results of the *t*-test are presented in Table 6. At the 95% confidence interval, no significant difference in cost performance was experienced in projects delivered under the different procurement categorizations that were established. Akin with previous research it can be concluded that cost performance does not significantly vary with the procurement methods employed (e.g., Love, 2002).

Change-Orders

The mean amount of client approved change-orders that occurred in projects was approximately AU\$5.1 million (10.6%) (Table 2). In addition, the total change-orders accounted for 11% of the value of the work that was undertaken by the contractor between 2011 and 2014 (Table 3). To determine if there was a significant difference between the change-orders and project size an ANOVA was undertaken. Levene’s test for homogeneity of variances was found to be violated ($p = 0.00$), which indicates the population variances for project size and cost performance were not equal. Significant differences between change-orders and project size were found to occur, $F(4,62) = 5.525, p < 0.01$. A Tukey’s HSD post-hoc tested showed that projects with lower a OCV experienced smaller volumes of change-orders ($p < 0.05$).

Margin

According to the NAO (2013) there is limited available knowledge and a lack of transparency surrounding the margins of contractors. In contributing to this gap in knowledge, the analysis revealed that the contractor’s mean margin (excluding overheads) was 9.89% of the OCV. Table

3 provides a breakdown of the mean margin allocated for each type of project, which ranged from 8.76% to 10.61%.

The lowest record margin was 3.98% of the OCV for a ‘Civil’ project that had an OCV of AU\$48.4 million and a final contract value of AU\$65.9 million. However, in this project the contractor’s expected margin at the commencement of the works was AU\$3.8 million, but declined to AU\$3.2 million (-15.57%) due to issues surrounding rework, which they were accountable for. This scenario was observed in several projects, for example, a AU\$64.7 million ‘Construct Only’ ‘Civil’ project that had an expected margin of AU\$2.9 million. With the client issuing scope changes, the final contract value was AU\$61.6 million, a cost underrun of 4.06%. The contractor experienced a staggering loss of AU\$38.2 million, which occurred due to an array of issues that included rework, product non-conformances and delays to works (Table 2). Disastrous projects of this nature can, and more often than not, usually result in contractors being liquidated. If, however, as in this case, they are able to shoulder such costs, then their stock value, reputation and image within the public and private sectors and the general community can be adversely impacted. Losses in one project can be offset against gains in others that form part of a contractor’s portfolio of work in progress. For example, the maximum recorded final margin as noted in Table 2 was AU\$80.18 million for a project that had an OCV in excess of AU\$1 billion and incurred a cost increase of 7.5%.

The project that had the highest margin (> 30%) was a ‘Building’ project with an OCV of AU\$3.38 million, which increased by 25.76% in value to AU\$4.87 million due to change-orders. In contrast to the aforementioned example, this project’s margin increased from an expected value of AU\$641,608 to AU\$1.37 million (114.33%). Surprisingly, the projects with margins in excess of

20% of their OCV varied in size, type, and location. Figure 4 identifies three ‘borderline’ and two ‘outlier’ projects that possessed high margins. For example, a ‘Civil’ project had an OCV of \$138 million with a margin of 22.82%. Conversely, a ‘Building’ project had an OCV of AU\$2.5 million with a margin of 28.98%.

Considering the prevailing ‘outliers’ the ‘best fit’ distribution was computed, and can *ceteris paribus* be used to determine the likelihood of a contractor’s margin by the public sector. As above, the K-S and A-D ‘Goodness of Fit’ tests were undertaken. The results of the ‘Goodness of Fit’ tests revealed that the *Wakeby* distribution provided the ‘best fit’ for the dataset. The K-S test revealed a *D*-statistic of 0.07573 with a *P*-value of 0.80413 and the A-D statistic A^2 was revealed to be 0.47668 at the critical nominated α values of 0.01. The *Wakeby* is a form of *GEV* distribution. The parameters of a *Wakeby*, $\alpha \beta \gamma \delta \xi$ are all continuous. The domain for this distribution is expressed as $\xi \leq x$, if $\delta \geq$ and $\gamma > 0$, $\xi \leq x \leq +\alpha/\beta - \gamma/\delta$ if $\delta < 0$ or $\gamma = 0$. The distribution parameters for the range were $\alpha = 21.367$, $\beta = 4.5569$, $\gamma = 1.71$, $\delta = 0.45437$, $\xi = 3.0078$. The *Wakeby* distribution is defined by the quantile function (i.e. inverse CDF):

$$x(F) = \xi + \frac{\alpha}{\beta} \left(1 - (1 - F)^\beta \right) - \frac{\gamma}{\delta} \left(1 - (1 - F)^{-\delta} \right) \quad [\text{Eq.3}]$$

The *Wakeby* PDF is used to determine the likelihood of a mean of 9.89% margin if applied to a project; in this instance, there is a 62% ($P=0.62$) probability that this margin would be applied.

The mean margin OCV contract award for various sizes of projects can be seen in Table 7. It can be seen the mean margins do not significantly vary between one and another rendering the Wakeby distribution identified above as a basis for determining the likely margin that would be applied. Levene's test for homogeneity of variances confirms this observation as it was not found to be violated ($p < 0.05$), which indicates the population variances for project size and margin are equal. Thus, there were no significant differences between 'project size' and margin, $F(4,62) = 3.04$, $p < 0.05$). A significant association, however, was found to be present with the percentage increase of the final margin with project size, $r = -0.38$, $n = 67$, $p < 0.01$, two tails and cost performance and $r = -0.46$, $n = 67$, $p < 0.01$, two tails. It can be therefore implied that the likelihood of an increase in expected margin at contract decreases with smaller OCVs. In addition, the margins of a contractor increase as a project experiences larger cost overruns.

To determine whether there was a difference between procurement methods and margin, a t -test was undertaken using the categories of 'traditional' and 'non-traditional'. Table 8 presents the mean and standard deviation for the cost performances for categorized procurement types, and the results of the t -test are presented in Table 9. At the 95% confidence interval, no significant difference in margins was determined under the different procurement categorizations that were established.

The dominant paradigm within the public sector assumes that differing procurement options can provide varying degrees of cost certainty and will influence the level of a contractor's margin, which is a reflection of their risk profile; the findings presented from this illustrative case study suggest the contrary, and provide a basis for the public sector to better understand the unintended

consequences of change-orders that can arise during the delivery of their assets. The level of a contractor's margin is a small component of their cost, yet having an understanding of this amount is important, as the balance of risk and reward can distort their behavior if they are not aligned (Love *et al.*, 2011). Thus, the balance of risk and reward is dependent upon the structure of the contract and how well it is managed (NAO, 2013).

Discussion

What matters most to the taxpayer is whether contracted out services can provide improved quality at an appropriate overall cost (NAO, 2013: p.15). Taxpayers concerns, however, are not being adequately addressed; evidence of this can be seen with the sheer number of public sector projects that have and continue to experience cost overruns. This is not to say that the public sector is neglecting such concerns; quite the contrary, as it is acknowledged that significant effort has been undertaken to redress the issues that adversely impact the delivery of infrastructure projects. After all public-sector employees are also taxpayers and therefore there should be a resounding motivation for them to ensure assets and services are delivered, operated and maintained cost effectively. However, despite noble intentions, there is a residing suspicion that spending other peoples' money on other people absolves them from any form of accountability, which often results in assets not providing the VfM that was initially intended. This case in point was originally highlighted by Milton Friedman (2004) who perceptively stated: "I can spend somebody else's money on somebody else. And if I spend somebody else's money on somebody else, I'm not concerned about how much it is, and I'm not concerned about what I get. And that's government".

The magnitude of change-orders that occurs in projects is troublesome and hinders public sector ability to cost effectively ensure the asset being delivered is ‘future proofed’; that is, resilient to unexpected events and adaptable to changing needs, uses or capacities. Changes during construction may lead to sub-optimal solutions (e.g., design, functionality, materials, running costs) being incorporated into an asset’s fabric to minimize cost and meet the committed completion date.

Irrespective of the procurement strategy adopted, change-orders were found to materialize during construction. An analysis of the nature of change-orders is outside the remit of this paper, but it was observed that changes in scope, and errors and omissions in documentation predominated. Such levels of change indicate that the ‘design’ process has not been effectively managed, irrespective of the procurement option, and the use of BIM, though as noted this was only used in a limited number of projects. The authors did not have access to the construction contingency of the public-sector clients, but a deterministic figure between 2% and 5% (Baccarini and Love 2014), which is often applied would have obviously been inadequate for the sampled projects. Prior to the commencement of construction, a contingency in excess of this value would be unacceptable for the public sector as there is unequivocally a need for cost certainty. But, there remains the ‘elephant in the room’, with no party wanting to be held accountable for contributing to the development and production of an incomplete scope and poor quality tender documentation. Naturally, contractors will submit a bid based upon the information that they have been provided and may opportunistically price items within the BoQ where they anticipate future changes to materialize to maximize their margin.

In light of the *status quo*, cost overruns due to change-orders will continue to prevail and could even be exacerbated as there is a misconception that digitization of the design process enabled by the use of BIM will reduce errors and omissions. Simply superimposing a 21st century innovation such as BIM to procurement practices where contracts do not wholly support collaborative working and have been essentially developed for the 20th century, will not leverage the benefits that can be afforded from its adoption. Thus, to mitigate change-orders, behavioral, cultural, legal and structural issues associated with the delivery of public sector assets need to be transformed to effectively accommodate the benefits that can be afforded by BIM, especially if they are to be future-proofed. The inclusion of contractors and asset managers in the design process is needed to help reduce changes using visualization and enable future-proofing to take place (Figure 5). This can be done by ensuring the information needed to effectively operate and maintain an asset is captured and provided in a usable format that is readily accessible (Figure 6).

Considerable effort has been and continues to be made to address the aforementioned issues to support the digitization of assets throughout their life-cycle, particularly in the United Kingdom (e.g. Construction Industry Council, 2014). While such efforts provide the building blocks for enabling the much-needed transformational change, many public-sector agencies are still ‘sitting on the fence’ with regard to rolling out BIM and implementing the new procurement practices that are required, despite being cognizant of the problems associated with existing approaches of asset delivery. Indeed, this is a bold proposition, however, if the public sector is to make headway in ensuring that assets are delivered cost effectively, then a charter focusing on procurement reform needs to be initiated, managed and maintained; changes initiated in the past have been ephemeral.

Conclusion

Public infrastructure projects that experience cost overruns adversely impact taxpayers. It is therefore imperative that they are not only delivered within budget but also continue to be of value into the future. Providing infrastructure that is resilient and adaptable to changing needs, capacities and uses should be the ultimate goal of the public sector. The path to attaining this goal can be derailed when change-orders (e.g., in scope) are required during construction, and can lead to sub-optimal assets being delivered. The taxpayer pays for this additional cost, while contractors are rewarded with an increase in their margins; this is the ‘elephant in the room’ within the public sector, which is underpinned by ‘spending somebody else's money on somebody else’.

In examining the cost performance of public infrastructure projects an illustrative case study was undertaken. Cost information from 67 projects constructed between 2011 and 2014 were provided by a contracting organization. The cost overruns/underruns that were experienced were calculated from the contract award to when final accounts were completed. The analysis revealed that the cost performance of projects ranged from -42.88% to + 270.93%, with a mean cost overrun of 23.75%. and a probability of occurring of 73%. In alignment with previous research no significant differences in the magnitude of cost overruns were found to exist by a project’s contract value, types, and procurement method. It revealed that change-orders accounted for a significant proportion of the cost overruns that emerged in the projects, with a mean of 10.6% as a proportion of the original contract value. Notably, significant differences were found to occur between a project’s size and change-orders; that is, those with a smaller original contract value experienced a smaller volume of change-orders.

Limited knowledge has existed about the margins that contractors apply to projects. However, the mean margin applied to the sample of public sector projects was revealed to be 9.89%, and the likelihood of such a value being applied was computed to be 62%. The analysis revealed that the margin applied by the contractor did not vary with project type, its size and the procurement method being used to construct the asset. The analysis also demonstrated a positive association with an increase in change-orders and the contractor's margin. More specifically it was found that contractor's margins increase with larger cost overruns. A significant proportion of the projects were delivered using traditional 'Construct Only' and there is no incentive for contractors reduce change-orders as they have had no involvement in the design process. Even when the contractor was involved in the design process, change-orders still occurred, though their extent was unable to be determined.

Involving the contractor as early as possible in the design process, providing incentives, and open-book tendering are considerations that should be enacted as initial steps to mitigate change-orders. As the public sector embraces the era of digitization, which is being enabled by Building Information Modelling, the need to integrate design and construction and engender collaboration is imperative to ensure assets can be delivered cost effectively and future-proofed. Emphasis here should not necessarily be placed on the technology but ensuring information is structured in a standardized format, captured, openly-shared, stored and accessible so that parties can effectively work in a collaborative environment. The research in this paper provides invaluable empirical evidence, though based on a limited dataset of 67 projects, to support the need for a change to the way the public sector procures their assets. If change is not embraced, then cost overruns will continue to be a nemesis.

References

- Allen Consulting and The University of Melbourne (2007). *Performance of PPPs and Traditional Procurement in Australia*. Final Report for Infrastructure Australia, November, (Available at: <http://www.infrastructure.org.au/content/ppp.aspx>, Accessed 23rd December 2016)
- Ashworth, A. (2008). *Pre-contract Studies: Development Economics, Tendering and Estimating*. Third Edition, Blackwell Publishing, Oxford, UK
- Baccarini, D., and Love, P.E.D. (2014). Statistical characteristics of contingency in water infrastructure projects. *ASCE Journal of Construction Engineering and Management*, **140**(3), 04013063.
- Bordat, C.B., McCulloch, K.C., Sinha, K.C., and Labi, S. (2004). *An Analysis of Cost Overruns and Time Delays of INDOT Projects*. In: Publication FHUW/INTRP-2007.04, Joint Transportation Research Program, Indiana Department of Transport and Purdue University, West Lafayette, Indiana, USA.
- Cantarelli, C., Flyvbjerg, B. and Buhl, S.L. (2012). Geographical variation in project cost performance: the Netherlands versus worldwide. *Journal of Transport Geography*, **24**, pp. 324–331
- De Marco, A., Rafele, C., and Thaheem, M. (2015). Dynamic management of risk contingency in complex design-build projects. *ASCE Journal of Construction Engineering and Management*, **142**(2), 10.1061/(ASCE)CO.1943-7862.0001052, 04015080.
- Friedman, M. (2004). ‘Your World’ interview with economist Milton Friedman Available at: <http://www.foxnews.com/story/2006/11/16/your-world-interview-with-economist-milton-friedman.html> , Accessed 16th December
- Fry, H., Ketteridge, S., and Marshall S. (1999). *A Handbook for Teaching and Learning in Higher Education*, Glasgow, Kogan Page, pp.408

525 Flyvbjerg, B., Holm, M.K., and Buhl, S. (2002). Underestimating costs in public works: Error or
 526 lie. *Journal of the American Planning Association*, **68**(3), pp.279-295.

527 Flyvbjerg, B. (2003). Machiavellian tunnelling. *World Tunnelling*, Available at
 528 <http://flyvbjerg.plan.aau.dk/WorldTunnelling.pdf>, Accessed 23rd December 2016

529 Flyvbjerg, B. (2008). Curbing optimism bias and strategic misrepresentation in planning: reference
 530 class forecasting in practice. *European Planning Studies*, **16**(1), pp.3-21.

531 Grubbs, F.E. (1950). Sample criteria for testing outlying observations. *Annals of Mathematical*
 532 *Statistics*. **21**(1), pp.27–58

533 Jarkas, A.M. (2014). Factors impacting design documents quality of construction projects.
 534 *International Journal of Design Engineering*, **5**(4), pp.323-343

535 Kahneman, D. and Lovallo, D. (1993). Timid choices and bold forecasts: A Cognitive perspective
 536 on risk taking. *Management Science* **39**(1), pp.17-31.

537 Love, P.E.D. (2002). Influence of project type and procurement method on rework costs in
 538 building construction projects. *ASCE Journal of Construction Engineering and*
 539 *Management* **128**(1) pp. 18-29.

540 Love, P.E.D, Edwards, D.J., and Irani, Z. (2012b). Moving beyond optimism bias and strategic
 541 misrepresentation: An explanation for social infrastructure project cost overruns. *IEEE*
 542 *Transactions on Engineering Management* **59**(4), pp. 560 – 571.

543 Love, P.E.D., Sing, C-P., Wang, X., and Tiong, R. (2013). Determining the probability of cost
 544 overruns in Australian construction and engineering projects. *ASCE Journal of Construction*
 545 *Engineering and Management*, **139**(3), pp. 321–330.

546 Love, P.E.D., Simpson, I., Olatunji, O. Smith, J. and Regan, M. (2015a). Understanding the
 547 landscape of overruns in transportation infrastructure projects. *Environment and Planning*
 548 *B: Planning and Design*, **42**(3), pp. 490 – 509.

549 Love, P.E.D., Sing, C-P., Carey, B. and Kim, J-T. (2015b). Estimating construction contingency:
 550 Accommodating the potential for cost overruns in road construction projects *ASCE*
 551 *Journal of Infrastructure Systems*, **21**(2) 04014035.

552 Love, P.E.D. Ahiaga-Dagbui, D.D., and Irani, Z. (2016). Cost overruns in transportation
 553 infrastructure projects: Sowing the seeds for a probabilistic theory of causation.
 554 *Transportation Research A: Policy and Practice*, **92**, pp.184-194.

555 Love, P.E.D., Zhou, J. Iran, Z., Edwards, D.J. and Sing, C.P. (2017a). Off the rails: Cost
 556 performance of rail infrastructure projects. *Transportation Research Part A: Policy and*
 557 *Practice*, **99**, pp.14-29

558 Love P.E.D. Ahiaga-Dagbui, D., Welde, M., and Odeck, J. (2017b). Cost performance light transit
 559 rail: Enablers of future-proofing. *Transportation Research A: Policy and Practice*, **100**,
 560 pp.27-39.

561 NAO (2013). *Government Contracting: The Role of Major Contractors in the Delivery of Public*
 562 *Services*. Memorandum for Parliament, National Audit Office (NAO), HC-810, Session
 563 2013-2105, 12th November, The Stationary Office, London, United Kingdom

564 Newton, S. (2012). *Improving a cost estimate using reference class analytics*. In Proceedings
 565 United Kingdom: Birmingham School of the Built Environment, Birmingham City
 566 University, UK, pp. 73-83. Available at: http://www.irbnet.de/daten/iconda/CIB_DC25600.pdf, Accessed 28th September
 567 2016

568 Odeck, J. (2004). Cost overruns in road construction – what are their size and determinants.
 569 *Transport Policy*, **24**, pp.43-53.

570 Odeck, James. (2014) Do reforms reduce the magnitudes of cost overruns in road projects?
 571 Statistical evidence from Norway. *Transportation Research Part A: Policy and Practice*.
 572 **65**, pp.68-79

- Odeck, J. Welde, M., and Volden, G.H. (2015). The impact of external quality assurance of cost estimates: empirical evidence from the Norwegian road sector. *European Journal of Transportation Infrastructure Research*, **10**, pp.77-88.
- Office of the Auditor General (2010). *Western Australian Auditor General's Report: The Management of Perth Arena*. Office of the Auditor General Perth, Western Australia, Available: https://audit.wa.gov.au/wp-content/uploads/2013/05/report2010_01.pdf, Accessed 23rd December 2016
- Office of the Auditor General (2012). *Western Australian Auditor General's Report: Major Capital Projects*. Office of the Auditor General Perth, Western Australia, Available at: https://audit.wa.gov.au/wp-content/uploads/2013/05/report2012_121.pdf, Accessed 23rd June 2016
- Pickrell, D.H. (1992). A desire named streetcar – fantasy and fact in rail transit planning. *Journal of the American Planning Association*, **58**(2), pp.158-176.
- Royal Institution of Chartered Surveyors (2012). *RICS New Rules of Measurement*, Second
- Siemiatycki, M. (2009). Comparing perspectives on transportation project cost overruns. *Journal of Planning Education Research*, **29**(2), pp.157-170.
- Terrill, M. and Danks, L. (2016). *Cost Overruns in Transportation Infrastructure Projects* A Grattan Institute, Melbourne, Victoria, Australia, Available at: <https://grattan.edu.au/report/cost-overruns-in-transport-infrastructure/>, Accessed 12th December 2016




Figure 1. Traditional cost scenario for infrastructure projects




Figure 2. Number of infrastructure projects




Figure 3. Determination of outliers for cost performance






Figure 4. Determination of outliers for margin



(a) A 3D visualization of what is to be constructed



(b) Actually constructed

Figure 5. 3D visualization




Figure 6. Centralization of asset information for operations and maintenance

675
676

Table 1. Projects and procurement methods

	Procurement Method						
	Construct Only	Design and Construct	Service Contract	Alliance	Construction Management	Management Contracting	EPC
	N (%)	N (%)	N(%)	N(%)	N(%)	N(%)	N(%)
Project Type							
Rail	13(33)	2(15)	1(100)	1(100)			
Road	2(5)	1(7.5)					
Tunnel	3(7.5)	1(7.5)					
Civil	13(30)	4(30)				1(33)	3(100)
Building	10(25)	2(15)			2 (5)	2(67)	
Power	3(7.5)	1(7.5)					
Water	1(2.5)	2(15)					
Total	44 (100)	13(100)	1(100)	1(100)	2(100)	3 (100)	3(100)

677

678
679

Table 2. Descriptive statistics for cost performance parameters

Cost Parameter	Minimum	Maximum	Mean	Std. Deviation
Original Contract Value (OCV)	\$1,851,459	\$318,307,311	\$48,201,497	\$58,619,500
Cost Performance	-42.88%	270.93%	23.75%	48.51%
Final Contract Value	\$3,334,068	\$453,869,568	\$59,501,002	\$81,674,335
Original Margin	\$224,496	\$31,543,968	\$4,431,586	\$6,278,123
Final Margin	\$-38,204,212	\$80,188,944**	\$6,171,254	\$14,305,630
Client Approved Change-Orders	\$-519,141.62	\$80,655,072.00	\$5,107,252	\$11,364,666

** Specific details are suppressed due to reasons of commercial in confidence. Similarly, this applies to the location of all projects

680
681
682
683
684
685
686
687
688
689
690
691
692
693
694
695
696
697
698
699
700
701
702

Table 3. Original contract values and approved change orders

Project Type	N	Total value of projects (\$)	OCV Minimum Value (\$)	OCV Maximum Value (\$)	Mean Value (\$)	Mean Margin (%)	Total Client Approved Change Orders (\$)
Rail	16	645,736,621	1,851,459	318,307,311	40,358,538	8.76	57,710,882
Road	2	47,145,336	8,822,453	38,322,883	23,572,668	10.48	4,290
Tunnel	4	230,234,197	30,179,736	102,465,401	57,558,549	10.61	23,244,545
Civil	22	1.39E+9	4,970,945	224,575,457	63,0323,333	10.17	207,114,979
Building	16	823,883,239	2,258,943	180,049,561	51,492,702	10.41	46,791,411
Power	4	488,534,403	4,519,860	200,825,529	12,213,350	9.89	4,185,061
Water	3	46,936,231	4,611,781	23,396,953	15,645,410	9.60	3,134,747
Total	67	3.23E+9	1,851,459	318,307,311	48,201,497	9.89	342,185,917

708

Table 4. Correlations between project characteristics and cost measures

Variable	Project Type	Procurement Method	Project Size	Cost Performance	% Original Margin	% Final Margin to OCV
Project Type	1					
Procurement Method	0.114	1				
Project Size	0.065	0.218	1			
Cost Performance	-0.113	0.157	-0.057	1		
% of Margin of OCV	0.079	0.111	-0.013	0.207	1	
% of Final Margin to OCV	-0.24	-0.111	-.389**	.462**	-0.049	1

** Correlation is significant at the 0.01 level (2-tailed).

709
710
711
712
713
714
715
716
717
718
719
720

Table 5. Cost performance for procurement types

Procurement Type	N	Mean	Std. Deviation	Std. Error Mean
Traditional	44	18.1933	45.81480	6.90684
Non-traditional	23	35.8728	53.43433	11.39224

Table 6. *t*-test for difference between cost performance and procurement types

	Levene's Test for Equality of Variances		<i>t</i> equality of-Test for means		Sig. (2-tailed)	Mean difference	Std. error difference	Lower	Upper
	F	Sig.	T	df.					
Equal variances assumed	0.537	0.466	-1.398	65	0.167	-17.679	12.650	-42.951	7.592
Equal variances not assumed			-1.327	36.844	0.193	-17.679	13.322	-44.677	9.318

732

Table 7. Size and margin % of contract value

Project Size	N	Mean (%)	Minimum (%)	Maximum (%)	Std. Deviation
\$1-\$20m	28	10.26	3.98	32.33	6.15
\$21-\$50m	17	8.54	0.00	26.41	5.79
\$51-\$100m	10	10.60	4.01	26.62	6.69
\$101-\$200m	10	10.32	6.17	22.82	4.81
>\$201m	2	9.91	9.91	10.04	0.91
Total	67	9.89	0.00	32.33	5.79

733

734

735

736

737

738

739

740

741

742

Table 8. Margin for procurement types

Procurement Type	N	Mean	Std. Deviation	Std. Error Mean
Traditional	44	9.568	5.501	0.829
Non-traditional	23	10.61	6.529	1.392

Table 9. *t*-test for difference between contractor's margin and procurement types

	Levene's Test for Equality of Variances		<i>t</i> equality of-Test for means		Sig. (2-tailed)	Mean difference	Std. error difference	Lower	Upper
	F	Sig.	T	df.					
Equal variances assumed	0.329	0.568	-0.682	65	0.498	-1.042	1.529	-4.098	2.013
Equal variances not assumed			-0.644	36.318	0.524	-1.042	1.620	-4.328	2,242